Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2.57PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 006 Const Calendar Day 817  Date: 09-Mar-200 Monday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: No Inspection
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 12-Jun-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
General
Moffatt & Nichol Designer responded to the contractor installation procedure for Higne E Pipe Beam saying =
that the contact surface between the Teflon and the pipe beam is a point load since the Teflon surface is
flat. If the Teflon is somehow scratched during the installation process, the stainless steel surface of the
pipe beam will be scratched. To avoid this from happening, the Teflon surface should be curved to
support the pipe beam.
Safety tailgate meeting hosted by Mulughata.
Took a tour of the jobsite and met with Hassan Ibrahim and Wahid to discuss Bent E19AR's dynamic
monitorings.
| called Larry McCrum to get concrete cylinder breaks. Larry broke two sets at 10-day and the results were
6490 & 7120.
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